

March 2018- I-TEC Update

Last month we briefly mentioned the work being done on the PowerPac heading for the Kibuye Hope Hospital in Burundi. We ordered the inverters for this solar powered PowerPac back in July of 2017 and the final parts arrived the second week of March 2018. Eight months is a very long time to wait for materials but unfortunately SMA in Germany is the only option we have for the very large inverter systems needed to power hospitals and training centers located in Africa.




International Technical
Electric & Construction

Waiting on this little part of the inverter system caused a three week delay in the completion of the Kibuye PowerPac



After the final parts arrived from Germany, our team of volunteers went into high gear making the final test to be sure all the systems were functioning up to specs. Michael Fisher, Matt Wilson, Gary Smedley and Matt Aungst have spent many hours trying to develop the right communication system to allow us to not only monitor the system from the USA but to actually make changes as needed. Wayne Bietzel has also been ready to make any changes necessary in the electrical design and put into the containers those last min items



Even with all of the delays, we know that God is in control and we trust Him to arrange even the smallest of details.

We had to remind ourselves of this again as we waited several hours for the trucks to arrive late from the docks in NJ while the \$250.00 an hour crane waited.

Thank you Lord, they did finally arrive. .



We are praying for delivery by the end of May which will allow us to purchase tickets for the team to arrive by July 21st. Please pray with us and thank you so much for your commitment to I-TEC.



Tom Garber

President / I-TEC